
INEEL WATER INTEGRATION PROJECT MEETING MINUTES 
Wednesday, January 30, 2002 

 
Attendees: 
 
Name Organization E-Mail Address 
   
Janice Brown BBWI browjm@inel.gov 
Paul Wichlacz BBWI plw@inel.gov 
Richard Kauffman DOE-ID kauffmrm@id.doe.gov 
David Frederick INEEL Oversight Program dfrederi@deq.state.id.us 
Susan Prestwich DOE-ID prestwsm@id.doe.gov 
Alan Yonk BBWI yonkak@inel.gov 
Patty Natoni DOE-ID natonipm@id.doe.gov 
Betsy Jonker DOE-ID jonkerbs@id.doe.gov 
Brad Bugger DOE-ID buggerbp@id.doe.gov 
Hal Hatfield NRF-BBI hatfiehe@bettis.gov 
On Phone:   
   
Joe Rousseau USGS jprousse@usgs.gov 
Tony Kluk DOE-HQ anthony.kluk@em.doe.gov 
Skip Chamberlain DOE-HQ grover.chamberlain@em.doe.gov 
E.B. Nuckols DOE-HQ ernest.nuckols@em.doe.gov 
Robert Stump DOE-ID stumprc@id.doe.gov 
 
Previous Week’s Meeting Notes 
 
Comments were solicited on the previous week’s meeting notes.  The only comment received was 
that the phone participants had not received the notes.  Al Yonk indicated that he would e-mail 
them to the call-in participants. 
 
30-Day Look Ahead Schedule and the Action Tracking Log 
 
The 30-Day Look Ahead Schedule and the Action Tracking Log were distributed for comments.  
There were no comments on either document.  Susan Prestwich asked about the status of Jeff 
Perry’s commitment to draft a revised charter for the board that will allow it to serve in more of a 
decision –making and approval capacity.  Jeff had committed to having this draft completed by 
February 1.  There was no status available at the time of this weeks meeting and this will be a 
discussion item at the next Water Integration Project meeting. 
 
Press Release on the Project 
 
Brad Bugger and Jan Brown discussed the press release that had been made about the project 
earlier in the week.  The press release was made to several newspapers, Inside Energy Extra, and 
several radio stations.  An interested NRF staff member attended today’s meeting as a result of 
hearing the radio announcement and another stakeholder wanted to participate in the stakeholder 
program as a result of seeing the press release announcement. 
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Stakeholder Involvement Activities 
 
A planning retreat to develop the stakeholder involvement plan will be held February 19-20 at the 
College of Southern Idaho in Twin Falls.  It will be open to the public as noted in the recent press 
release.  Jan Brown passed out the draft invitation letter and the draft agenda for the meeting for 
comment from the group. 
 
A meeting was held with representatives from the Shoshone-Bannock Tribal Council on 
Thursday, January 24 to describe the Water Integration Project and to invite the council’s 
participation in project activities. Jeff Perry, Doug Burns, and Brad Bugger presented information 
to the tribe.  The meeting lasted about an hour and a half and seemed to be well received by the 
council representatives. 
 
Jan Brown provided a discussion on developing a project website.  Jan indicated that Karen Hsu, 
BBWI, is ready to work with us.  She estimates that it will take a maximum of  20 hours to set up 
site and ;  5-10 hours per month maintenance if we're putting up weekly meeting minutes, etc.  
Jan is will work on a Draft Introduction for the website that will be well circulated for review 
prior to use.  We also need a list of links to other program web pages.  The team will shoot for 
developing the website within two weeks. 
 
Uncertainty Prioritization 
 
Al Yonk presented a brief discussion on the project’s plans to hold a value engineering session 
that will define the criteria to be used for prioritizing the INEEL vadose zone technical 
uncertainties. The session is planned to last a half day during the week of February 25. A 
preliminary list of participants in the session has been developed. The criteria will serve as the 
basis for another value engineering session to be held before April 25 where the uncertainties will 
be prioritized for use in the INEEL Vadose Zone Roadmap. 
 
Next Meeting 
 
Wednesday, February 6, 1:00 MST 
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